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Delinquent  - 6
Rec # Implementation Plan Location &

Deliverable
DNFSB

Due
Date

Status

R92-04 5.2.1(a) TWRS
Technical Requirements
Specification for the 2nd and future
tank retrieval systems in the Initial
Tank Retrieval System Project
(Project W-211)

12/31/97 Delinquent
Letter dated February 2, 1998 (98-WDD-
013) stated that this report will be
completed by May 31, 1998.  RL is
reviewing deliverable.  DNFSB Technical
staff was provided a copy to review on
April 17, 1998.

R92-04 5.2.1(b) TWRS
Baseline Comparison Report for the
first tank retrieval system in the
Initial Tank Retrieval System
Project (Project W-211)

2/28/98 Delinquent
Letter dated February 2, 1998 (98-WDD-
013) stated that this report will be
completed by July 31, 1998.  RL is
reviewing deliverable.  DNFSB Technical
Staff provided a copy to review on April 17,
1998.

R93-05 5.4.3.1.d TWRS
Approved Final Safety Analysis
Report for Manage Tank Waste
Function

6/30/97 Delinquent
Letter dated June 13, 1997 (97-MSD-203)
identified a target date of March 31, 1998,
for a late completion date.  Letter 98-SCD-
033 dated March 28, 1998 specified the
commitment would be further delayed and
committed to providing a revised target
date by April 30, 1998.  Letter 98-TWR-015
specified a new late date of January 1999.

R93-05 5.4.3.6.c TWRS
Letter reporting initiation of tank C-
106 waste retrieval

10/31/97 Delinquent
RL letter 97-WSD-230 dated 11/14/97
reported to DNFSB the Milestone 5.4.3.6c
estimated completion date is November
1998.

R94-01 3.2-022 PFP
Begin Processing Finishing Plant
Solutions

6/30/97 Delinquent
C-226 equipment installation complete;
“hot” tie in/ORR activities deferred to FY 00
due to lack of funds in FY 98/99.  Draft
change package for IP (to be submitted to
HQ) has an ECD of 11/00.

R94-01 3.6-012 SFD
Begin Fuel Removal

12/31/97 Delinquent
A draft change request was transmitted to
DOE-HQ for information that describes the
proposed milestone changes.  The full
change request will be submitted, pending
completion and approval of the revised
project schedule for the Tri-Party
Agreement.
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In Jeopardy - 14
Rec # Implementation Plan Location &

Deliverable
DNFSB

Due
Date

Status

R93-05 5.4.3.6d TWRS
Letter reporting completion of
topical report to resolve the High
Heat Safety Issue

5/31/98 In Jeopardy
Rebaselining Change request has delayed
schedule for C-106 retrieval.  RL letter 97-
WSD-230 dated 11/14/97 reported to
DNFSB the Milestone 5.4.3.6d estimated
completion date is December 1999.

R94-01 3.2-029 PFP
Complete detailed design,
equipment procurement, and
installation of a new repackaging
system.

12/31/98 In Jeopardy
Site priority decision delayed PuSAP unit
18 months, began detail design April 1998.
Current target date is 6/01/2000 (from draft
letter to HQ for IP change).

R94-01 3.2-030 PFP
Train staff, prepare procedures,
perform operational readiness
testing.

9/30/99 In Jeopardy
Site priority decision delayed PuSAP unit
18 months, began detail design April 1998.
Current target date is 9/30/2000 (from draft
letter to HQ for IP change).

R94-01 3.2-031 PFP
Commence Metal Repackaging

10/31/99 In Jeopardy
Site priority decision delayed PuSAP unit
18 months.  Detailed design to begin April
1998.  Current target date is 10/31/2000
(from draft letter to HQ for IP change).

R94-01 3.2-018 PFP
Repackaging Completed

5/31/02 In Jeopardy
The fissile material movement restriction
for stabilization activities has delayed
stabilization activities by a minimum of 20
months.  Funding constraints are projected
to delay stabilization activities further.
Current target date is July 2005 (from draft
letter to HQ for IP change).

R94-01 3.3-028 PFP
Commence Stabilization of
Polycubes

7/31/99 In Jeopardy
FY98 funding constraints have deferred
design, testing, fabrication, and installation
of pyrolysis equipment required for
polycube stabilization.  LANL has the lead
to develop this equipment.  Current target
date is 11/2001 (from draft letter to HQ for
IP change).

R94-01 3.3-029 PFP
Stabilized Polycubes at Hanford

1/31/01 In Jeopardy
FY98 funding constraints have deferred
design, testing, fabrication, and installation
of pyrolysis equipment required for
polycube stabilization.  LANL has the lead
to develop this equipment.   Current target
date is 2/2004 (from draft letter to HQ for
IP change).

R94-01 3.3-027 PFP
Complete Stabilization and
Repackaging of Interim-stabilized
Material

1/31/02 In Jeopardy
The Fissile Material Movement Restriction
for stabilization activities has delayed
stabilization activities by a minimum of 20
months.  Funding constraints are projected
to delay stabilization activities further.
Current target date is 7/2005 (from draft
letter to HQ for IP change).
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R94-01 3.3-033 PFP
Complete Stabilization of and
Packaging of all Remaining
Residues at PFP

5/31/02 In Jeopardy
The Fissile Material Movement Restriction
for stabilization activities by a minimum of
20 months.  Funding constraints are
projected to delay stabilization activities
further.  Current target date is 7/2005 (from
draft letter to HQ for IP change).

R94-01 3.1-017 PFP
Complete Stabilization of
Plutonium-bearing Solutions at PFP

1/31/99 In Jeopardy
Project C-226 calciner equipment
installation complete; a “hot” tie-in/ORR
activities deferred to FY 2000 due to
funding constraints in FY 98 and FY 99.
Current target date is 12/2002 (from draft
letter to HQ for IP change).

R94-01 3.2-033 PFP
Start re-stabilization of High Oxides
at PFP

7/31/99 In Jeopardy
Working to complete ORR activities at
PFP, which are required prior to release
from the Fissile Material Movement
Restriction for stabilization activities.
Oxide thermal stabilization will follow metal
thermal stabilization.  Current target date is
10/2000 (from draft letter to HQ for IP
change).

R94-01 3.3-026 PFP
Complete stabilization of Reactive
Solid Residues at PFP

1/31/00 In Jeopardy
Working to complete ORR activities at
PFP, which are required prior to release
from the Fissile Material Movement
Restriction for stabilization activities.
Cementation of residues may be delayed
due to funding constraints in FY99.

R94-01 3.6-001 SNF
Fuel Removed

12/31/99 In Jeopardy
A draft change request was transmitted to
DOE-HQ for information, which describes
the proposed milestone changes.  The full
change request will be submitted, pending
completion and approval of the revised
project schedule for the Tri-Party
Agreement.

R94-01 3.6-206 SNF
Removal of sludge

12/31/00 In Jeopardy
A draft change request was transmitted to
DOE-HQ for information, which describes
the proposed milestone changes.  The full
change request will be submitted, pending
completion and approval of the revised
project schedule for the Tri-Party
Agreement.


